



Republic of the Philippines
 Department of Education
 Region VI – Western Visayas
 SCHOOLS DIVISION OF CAPIZ
 Banica, Roxas City



Department of Education-Schools Division of Capiz Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Common Supplies and Equipment (CSE) for Quarter 1	SGOD	NO	Shopping	01/05/21	N/A	01/08/21	01/10/21	GoP	450,000.00	450,000.00		Procured
	Division Orientation for the Guidelines for NEAP Recognition of Professional Development Programs and Courses for Teachers and School Leaders	SGOD	NO	Shopping	01/07/21	N/A	01/10/21	01/12/21	GoP	7,650.00	7,650.00		Procured
	Webinar on the Orientation of the Philippine Professional for School Heads	SGOD	NO	Shopping	01/07/21	N/A	01/10/21	01/12/21	GoP	9,000.00	9,000.00		Conducted
	EPP/TLE Workshop on RBI Development and Recording of Quarter 2	CID	NO	Shopping	01/10/21	N/A	01/13/21	01/15/21	GoP	67,570.00	67,570.00		Conducted
	Recording of Radio Based Instruction (RBI) for Grades 1-3 and Kindergarten	CID	NO	Shopping	01/12/21	N/A	01/15/21	01/17/21	GoP	174,300.00	174,300.00		Conducted
	Workshop on the Development of Mathematics 2 Modules	CID	NO	Shopping	01/12/21	N/A	01/15/21	01/17/21	GoP	108,680.00	108,680.00		Conducted
	Webinar: Reorientation on the Procedural Guidelines on Management of Cash Advances for School Maintenance and Other Operating Expenses and Program Funds of Non-Implementing Units Pursuant to COA, DBM, DepEd Joint Circular No. 2019-1	SGOD	NO	Shopping	01/20/21	N/A	01/23/21	01/25/21	GoP	35,000.00	35,000.00		Conducted
	Orientation on the Philippine Professional Standards for Supervisors (PPSS)	CID	NO	Shopping	01/27/21	N/A	01/30/21	02/01/21	GoP	42,000.00	42,000.00		Conducted

SDO Capiz Technical Committee Workshop on RBI Recording, Editing and Quality Assurance	CID	NO	Shopping	02/03/21	N/A	02/06/21	02/08/21	GoP	67,570.00	67,570.00		Conducted
Division Virtual Awarding Ceremonies on Brigada Eskwela 2020 Awards and 2020 Best At-Home Learning Space on the Implementation of DepEd's Distance Learning Delivery Modalities under the New Education Landscape	SGOD	NO	Shopping	02/03/21	N/A	02/06/21	02/08/21	GoP	120,855.00	120,855.00		Conducted
Installation of the New Assistant Schools Division Superintendent of the Schools Division of Capiz	CID	NO	Shopping	02/05/21	N/A	02/08/21	02/10/21	GoP	32,000.00	32,000.00		Conducted
SBM WinS School Assessment and Uploading of WinS Three Star Assessment 2020 to Online Monitoring System (OMS) and Schedules for Division and Regional Validation	SGOD	NO	Shopping	02/06/21	N/A	02/09/21	02/11/21	GoP	15,000.00	15,000.00		Conducted
Webinar on the Orientation of the Philippine Professional Standards for School Heads (PPSSH)	SGOD	NO	Shopping	02/09/21	N/A	02/12/21	02/14/21	GoP	10,000.00	10,000.00		Conducted
Conduct Capability Building on School Heads on updates/enhancements of SIP/AIP	SGOD	NO	Competitive Bidding	02/15/21	N/A	02/18/21	02/20/21	GoP	1,130,400.00	1,130,400.00		
TLE / TVL Learning Activity Sheets (LAS) Finalization	CID	NO	Shopping	03/03/21	N/A	03/06/21	03/08/21	GoP	67,570.00	67,570.00		Conducted
Procurement and Delivery of Printing Materials for Quarters 3 and 4	CID	NO	Shopping	03/03/21	N/A	03/06/21	03/08/21	GoP	26,852,975.00	26,852,975.00		On-Going
First Quarter Division Monitoring, Evaluation and Adjustment (DMEA)	SGOD	NO	Shopping	03/15/21	N/A	03/18/21	03/20/21	GoP	75,000.00	75,000.00		Conducted
Conduct Training workshop on the preparation of School Report Cards, Online WinS Data Encoding and SBM Level of Practice	SGOD	NO	Competitive Bidding	03/21/21	N/A	03/24/21	03/26/21	GoP	1,743,000.00	1,743,000.00		
Training on Historiographic Content and its Impact on Local History	CID	NO	Shopping	04/02/21	N/A	04/05/21	04/07/21	GoP	100,000.00	100,000.00		
Procurement of Common Supplies and Equipment (CSE) for Quarter 2	SGOD	NO	Shopping	04/05/21	N/A	04/08/21	04/10/21	GoP	450,000.00	450,000.00		
Workshop on the Preparation of Online M&E Tools for District QATAME Coors	SGOD	NO	Shopping	04/12/21	N/A	04/15/21	04/17/21	GoP	20,000.00	20,000.00		
Training-Workshop on Financial Literacy (Non-Teaching)-live-out	SGOD	NO	Shopping	04/15/21	N/A	04/18/21	04/20/21	GoP	20,000.00	20,000.00		

Rollout of the DRRM Modules for School Heads and SDRRM Coordinator	SGOD	NO	Shopping	04/15/21	N/A	04/18/21	04/20/21	GoP	450,000.00	450,000.00		
Training of Kinder to Grade 3 Teachers on ELLN	CID	NO	Shopping	04/19/21	N/A	04/22/21	04/24/21	GoP	100,000.00	100,000.00		
Conduct Training the revision of the Division Contextualized TA manual/ Division TA process enhancements and scaling up practices on TA Practice	SGOD	NO	Competitive Bidding	04/26/21	N/A	04/29/21	05/01/21	GoP	1,743,000.00	1,743,000.00		
SBM WinS Summit/Learning Exchange	SGOD	NO	Shopping	05/05/21	N/A	05/08/21	05/10/21	GoP	100,000.00	100,000.00		
Writeshop on the development of additional learning materials in Six Learning Strand	CID	NO	Shopping	05/10/21	N/A	05/13/21	05/15/21	GoP	57,750.00	57,750.00		
Seminar-Workshop on the Formulation of Advocacy Materials on DepEd Programs & Projects	SGOD	NO	Shopping	05/10/21	N/A	05/13/21	05/15/21	GoP	100,000.00	100,000.00		
Psychological First Aid Training for SDRRM Coordinators	SGOD	NO	Shopping	05/10/21	N/A	05/13/21	05/15/21	GoP	450,000.00	450,000.00		
Partnership Building for All Elementary, Integrated and Secondary School Heads	SGOD	NO	Shopping	05/11/21	N/A	05/14/21	05/16/21	GoP	132,000.00	132,000.00		
Year Round Division personnel Sports Competition	SGOD	NO	Shopping	05/12/21	N/A	05/15/21	05/17/21	GoP	1,000,000.00	1,000,000.00		
Training for Teachers on Community Linkages	SGOD	NO	Shopping	05/12/21	N/A	05/15/21	05/17/21	GoP	132,000.00	132,000.00		
Training of Teachers from Kinder to Grade 3- Batch 1	CID	NO	Shopping	05/13/21	N/A	05/16/21	05/18/21	GoP	400,000.00	400,000.00		
Conduct 2 - Day Seminar-Workshop on Community Linkages	SGOD	NO	Shopping	05/13/21	N/A	05/16/21	05/18/21	GoP	159,500.00	159,500.00		
Reproduction of Bigbooks for Ati and Panay Bukidnon	CID	NO	Shopping	05/20/21	N/A	05/23/21	05/25/21	GoP	27,000.00	27,000.00		
Capacitated School Heads and Teachers for the Implementation of Inclusive Education Program	CID	NO	Shopping	05/21/21	N/A	05/24/21	05/26/21	GoP	165,000.00	165,000.00		
Training of Teachers from Kinder to Grade 3- Batch 2	CID	NO	Shopping	05/23/21	N/A	05/26/21	05/28/21	GoP	400,000.00	400,000.00		
Training on enhancement of Coaches on coaching skills in different sports events	SGOD	NO	Shopping	05/23/21	N/A	05/26/21	05/28/21	GoP	500,000.00	500,000.00		
Training of Teachers from Kinder to Grade 3- Batch 3	CID	NO	Shopping	05/29/21	N/A	06/01/21	06/03/21	GoP	400,000.00	400,000.00		

Writeshop on the Development of Prototype Learning Session Plan for Alternative Learning System 2.0	CID	NO	Shopping	05/29/21	N/A	06/01/21	06/03/21	GoP	198,000.00	198,000.00		
Behavioral modification training workshop for regular teachers	CID	NO	Shopping	06/02/21	N/A	06/05/21	06/07/21	GoP	42,000.00	42,000.00		
Procure Medicines for Elementary Schools, JHS, SHS , Teaching & Non-Teaching Personnel during Assessment and Treatments (Medical & Nursing Services)	SGOD	NO	Shopping	06/08/21	N/A	06/11/21	06/13/21	GoP	220,000.00	220,000.00		
Orientation on MG SLAC Session Packages	CID	NO	Shopping	06/09/21	N/A	06/12/21	06/14/21	GoP	130,000.00	130,000.00		
TIP 2021 Recognition Ceremony	SGOD	NO	Shopping	06/09/21	N/A	06/12/21	06/14/21	GoP	20,000.00	20,000.00		
Division retooling for teachers and school heads on IPED implementation	CID	NO	Shopping	06/13/21	N/A	06/16/21	06/18/21	GoP	95,500.00	95,500.00		
Monitoring and evaluation of Ancestral Domain based SIP	CID	NO	Shopping	06/13/21	N/A	06/16/21	06/18/21	GoP	15,000.00	15,000.00		
Conduct 2 -Day Seminar-Workshop on Partnership Management Office Interface	SGOD	NO	Shopping	06/13/21	N/A	06/16/21	06/18/21	GoP	82,198.00	82,198.00		
Writeshop on the development of LAS Learning Strand 6	CID	NO	Shopping	06/15/21	N/A	06/18/21	06/20/21	GoP	57,000.00	57,000.00		
Training on upgrading of competence of Sports Officials on officiating skills in different sports events	SGOD	NO	Shopping	06/15/21	N/A	06/18/21	06/20/21	GoP	500,000.00	500,000.00		
Second Quarter Division Monitoring, Evaluation and Adjustment (DMEA)	SGOD	NO	Shopping	06/15/21	N/A	06/18/21	06/20/21	GoP	75,000.00	75,000.00		
Reproduction & Distribution of MG DLP and Integrated LPs	CID	NO	Shopping	06/17/21	N/A	06/20/21	06/22/21	GoP	155,600.00	155,600.00		
Establish Division Fitness Development Center	SGOD	NO	Shopping	06/20/21	N/A	06/23/21	06/25/21	GoP	500,000.00	500,000.00		
Conduct Local Stakeholders Convergence	SGOD	NO	Shopping	06/20/21	N/A	06/23/21	06/25/21	GoP	132,000.00	132,000.00		
Training on Instructional Supervision Tools and processes	CID	NO	Shopping	06/23/21	N/A	06/26/21	06/28/21	GoP	233,500.00	233,500.00		
Conduct training on promoting Special Interest Programs	CID	NO	Competitive Bidding	06/27/21	N/A	06/30/21	07/02/21	GoP	1,050,000.00	1,050,000.00		
Conduct conference with the elders every 2 months	CID	NO	Shopping	06/27/21	N/A	06/30/21	07/02/21	GoP	39,200.00	39,200.00		
Workshop on the development of learning activity sheets in Sped	CID	NO	Shopping	07/01/21	N/A	07/04/21	07/06/21	GoP	42,000.00	42,000.00		
Procurement of Common Supplies and Equipment (CSE) for Quarter 3	SGOD	NO	Shopping	07/05/21	N/A	07/08/21	07/10/21	GoP	450,000.00	450,000.00		

	Training on Promoting Special Interest Programs	CID	NO	Shopping	07/07/21	N/A	07/10/21	07/12/21	GoP	200,000.00	200,000.00		
	Capability Building of School Heads on Leading WINs and Scaling Star Rating of Schools	SGOD	NO	Shopping	07/07/21	N/A	07/10/21	07/12/21	GoP	30,000.00	30,000.00		
	Performance Planning and Commitment (OPCF/IPCRF) Workshop	SGOD	NO	Shopping	07/08/21	N/A	07/11/21	07/13/21	GoP	50,000.00	50,000.00		
	Conduct Seminar - Workshop on Partnership Management	SGOD	NO	Shopping	07/12/21	N/A	07/15/21	07/17/21	GoP	264,550.00	264,550.00		
	Training of Athletes and coaches in different sports events for the provincial meet participation	SGOD	NO	Competitive Bidding	07/13/21	N/A	07/16/21	07/18/21	GoP	5,000,000.00	5,000,000.00		
	Contingency Planning Workshop for SDRRM Coordinators	SGOD	NO	Shopping	07/18/21	N/A	07/21/21	07/23/21	GoP	168,000.00	168,000.00		
	Capability Building on Event Management to School Heads	SGOD	NO	Shopping	07/19/21	N/A	07/22/21	07/24/21	GoP	100,000.00	100,000.00		
	Conduct of various human resource development programs for non-teaching personnel	SGOD	NO	Shopping	07/19/21	N/A	07/22/21	07/24/21	GoP	280,000.00	280,000.00		
	Orientation on the Contextualized, indigenized IPEd Instructional Materials(lesson plan II and III)	CID	NO	Shopping	07/21/21	N/A	07/24/21	07/26/21	GoP	32,500.00	32,500.00		
	Division orientation on MG Monitoring & Supervision Tool	CID	NO	Shopping	07/26/21	N/A	07/29/21	07/31/21	GoP	130,000.00	130,000.00		
	Conduct PTA Forum	SGOD	NO	Shopping	07/26/21	N/A	07/29/21	07/31/21	GoP	85,833.00	85,833.00		
	Procurement of dental supplies	SGOD	NO	Shopping	07/26/21	N/A	07/29/21	07/31/21	GoP	220,000.00	220,000.00		
	School Paper Management Training	CID	NO	Shopping	07/27/21	N/A	07/30/21	08/01/21	GoP	150,000.00	150,000.00		
	Orientation on Mental Health (suicide Prevention)	SGOD	NO	Shopping	07/29/21	N/A	08/01/21	08/03/21	GoP	39,000.00	39,000.00		
	Training on Remedial Reading	CID	NO	Shopping	07/31/21	N/A	08/03/21	08/05/21	GoP	223,000.00	223,000.00		
	Training Workshop on Literacy and Numeracy Strategies for K to 3 Teachers of the Bottom Schools	CID	NO	Shopping	08/03/21	N/A	08/06/21	08/08/21	GoP	130,000.00	130,000.00		
	SHDP	SGOD	NO	Shopping	08/04/21	N/A	08/07/21	08/09/21	GoP	70,000.00	70,000.00		
	Workshop on the Usage and Assessment of the Developed Contextualized SLMs in all Subject Areas including Kindergarten	CID	NO	Shopping	08/05/21	N/A	08/08/21	08/10/21	GoP	200,000.00	200,000.00		
	Journalism Camp	CID	NO	Shopping	08/05/21	N/A	08/08/21	08/10/21	GoP	225,000.00	225,000.00		
	Capability Building of School Heads in SIP, AIP, APP, PPMP, Crafting for S.Y. 2021-2023 and AIP Year 1	SGOD	NO	Shopping	08/05/21	N/A	08/08/21	08/10/21	GoP	40,000.00	40,000.00		
	Seminar Workshop on Cross Specialization for JHS	CID	NO	Shopping	08/06/21	N/A	08/09/21	08/11/21	GoP	100,000.00	100,000.00		

Workshop on Storybook Writing from K to 3	CID	NO	Shopping	08/09/21	N/A	08/12/21	08/14/21	GoP	150,000.00	150,000.00		
Conduct Seminar/Workshop on Pasador making (ARH)	SGOD	NO	Shopping	08/09/21	N/A	08/12/21	08/14/21	GoP	39,000.00	39,000.00		
Seminar - Workshop on the drafting of stakeholders MOA/MOU to School Heads	SGOD	NO	Shopping	08/10/21	N/A	08/13/21	08/15/21	GoP	63,600.00	63,600.00		
Conduct of Leadership Training for SPG Presidents, Advisers & Coordinators (2 days)	SGOD	NO	Shopping	08/10/21	N/A	08/13/21	08/15/21	GoP	54,000.00	54,000.00		
Quarterly Nationwide Simultaneous Earthquake Drill (NSED)	SGOD	NO	Shopping	08/11/21	N/A	08/14/21	08/16/21	GoP	30,000.00	30,000.00		
Training-Workshop on SHS e-Tech, Media and Information Literacy Focused on Online Distance Learning	CID	NO	Shopping	08/16/21	N/A	08/19/21	08/21/21	GoP	100,000.00	100,000.00		
Procurement of nutritious food to learners	SGOD	NO	Competitive Bidding	08/16/21	N/A	08/19/21	08/21/21	GoP	35,376,480.00	35,376,480.00		
Training Workshop on the Use of Graphing Calculators	CID	NO	Shopping	08/17/21	N/A	08/20/21	08/22/21	GoP	100,000.00	100,000.00		
Training on ways of Building Phonological Awareness	CID	NO	Shopping	08/18/21	N/A	08/21/21	08/23/21	GoP	100,000.00	100,000.00		
Conduct of Leadership Training for SSG Presidents & Advisers (2 days)	SGOD	NO	Shopping	08/20/21	N/A	08/23/21	08/25/21	GoP	180,000.00	180,000.00		
Immersion of school heads and teachers to the ICC	CID	NO	Shopping	08/21/21	N/A	08/24/21	08/26/21	GoP	84,000.00	84,000.00		
Conducted ALS Kamustahan sa barangay and Immersion program for ALS Implementers	CID	NO	Shopping	08/24/21	N/A	08/27/21	08/29/21	GoP	57,750.00	57,750.00		
Orientation Training for Secondary Guidance Counselors in Preparation for Career Guidance Program Implementation (2 days)	SGOD	NO	Shopping	08/25/21	N/A	08/28/21	08/30/21	GoP	60,000.00	60,000.00		
Conduct of SBM WinS Summit	SGOD	NO	Competitive Bidding	08/25/21	N/A	08/28/21	08/30/21	GoP	1,130,400.00	1,130,400.00		
Procurement of dental supplies for established 18 District Clinics	SGOD	NO	Shopping	08/25/21	N/A	08/28/21	08/30/21	GoP	360,000.00	360,000.00		
Conduct Division Awarding Ceremony for Brigada Eskwela Best School Implementers	SGOD	NO	Shopping	08/26/21	N/A	08/29/21	08/31/21	GoP	323,600.00	323,600.00		
Journalistic Skills Training	CID	NO	Shopping	09/06/21	N/A	09/09/21	09/11/21	GoP	100,000.00	100,000.00		
Division Research Colloquium	SGOD	NO	Shopping	09/06/21	N/A	09/09/21	09/11/21	GoP	50,000.00	50,000.00		
Upgrading Standardized Competence of Officiating Officials in Different Sports Events	CID	NO	Shopping	09/07/21	N/A	09/10/21	09/12/21	GoP	150,000.00	150,000.00		

Workshop on Quality Assurance of Teacher Developed LRs	CID	NO	Shopping	09/08/21	N/A	09/11/21	09/13/21	GoP	100,000.00	100,000.00		
Capacitating Teachers on ICT Content, Repair and Maintenance in the Context of New Normal	CID	NO	Shopping	09/09/21	N/A	09/12/21	09/14/21	GoP	59,000.00	59,000.00		
Training-workshop on Soil Rejuvenation thru organic practices	CID	NO	Shopping	09/10/21	N/A	09/13/21	09/15/21	GoP	100,000.00	100,000.00		
Program Implementation Review for Supreme Student Government (SSG) Presidents and Advisers	SGOD	NO	Shopping	09/10/21	N/A	09/13/21	09/15/21	GoP	60,000.00	60,000.00		
Conduct Tree Planting Activity	SGOD	NO	Shopping	09/11/21	N/A	09/14/21	09/16/21	GoP	80,465.00	80,465.00		
Enhancement Training on Journalism for DSPC participants	CID	NO	Competitive Bidding	09/13/21	N/A	09/16/21	09/18/21	GoP	540,000.00	540,000.00		
Training-Workshop on Building Entrepreneurs thru Income Generating Projects	CID	NO	Shopping	09/14/21	N/A	09/17/21	09/19/21	GoP	100,000.00	100,000.00		
Procurement of nutritious milk to learners	SGOD	NO	Competitive Bidding	09/14/21	N/A	09/17/21	09/19/21	GoP	5,896,080.00	5,896,080.00		
Orientation Training on the Youth for Environment in Schools Organization (YES-O) Thrusts and Programs for YES-O Advisers	SGOD	NO	Shopping	09/15/21	N/A	09/18/21	09/20/21	GoP	60,000.00	60,000.00		
Third Quarter Division Monitoring, Evaluation and Adjustment (DMEA)	SGOD	NO	Shopping	09/15/21	N/A	09/18/21	09/20/21	GoP	75,000.00	75,000.00		
Capacitated SPED teachers on development and refinement on contextualization, localization and indigenization of learning materials and learning resources	CID	NO	Competitive Bidding	09/21/21	N/A	09/24/21	09/26/21	GoP	66,000.00	66,000.00		
Conduct of Bawat Bata Bumabasa Program	CID	NO	Shopping	09/26/21	N/A	09/29/21	10/01/21	GoP	100,000.00	100,000.00		
Procurement of Medicine and supplies for Assessment & treatment of Pupils & Students	SGOD	NO	Shopping	09/26/21	N/A	09/29/21	10/01/21	GoP	220,000.00	220,000.00		
IP Day and IP Month celebration	CID	NO	Shopping	10/02/21	N/A	10/05/21	10/07/21	GoP	92,625.00	92,625.00		
Conduct of English Festival	CID	NO	Shopping	10/03/21	N/A	10/06/21	10/08/21	GoP	100,000.00	100,000.00		
Training on Child Protection Policy	CID	NO	Shopping	10/04/21	N/A	10/07/21	10/09/21	GoP	50,000.00	50,000.00		
Campus Integrity Crusaders (CIC) Orientation and Accreditation	SGOD	NO	Shopping	10/04/21	N/A	10/07/21	10/09/21	GoP	50,000.00	50,000.00		
Training on School Paper Management	CID	NO	Shopping	10/05/21	N/A	10/08/21	10/10/21	GoP	100,000.00	100,000.00		
Training on Teaching Strategies in Filipino	CID	NO	Shopping	10/05/21	N/A	10/08/21	10/10/21	GoP	50,000.00	50,000.00		


Capacitated ALS implementers in development and refinement on contextualization, localization and indigenization of learning materials and learning resources of ALS 2.0	CID	NO	Shopping	10/05/21	N/A	10/08/21	10/10/21	GoP	90,750.00	90,750.00		
Teacher Induction Program 2021	SGOD	NO	Shopping	10/05/21	N/A	10/08/21	10/10/21	GoP	20,000.00	20,000.00		
Procurement of Common Supplies and Equipment (CSE) for Quarter 4	SGOD	NO	Shopping	10/05/21	N/A	10/08/21	10/10/21	GoP	450,000.00	450,000.00		
Conduct Orientation on Universal Prevention Curricula (National Drug Education Program)	SGOD	NO	Shopping	10/05/21	N/A	10/08/21	10/10/21	GoP	39,000.00	39,000.00		
Training on Mathematical Investigation and Modelling (MIM)	CID	NO	Shopping	10/06/21	N/A	10/09/21	10/11/21	GoP	100,000.00	100,000.00		
Training on the Manipulation of the Latest DepEd Science Equipment	CID	NO	Shopping	10/06/21	N/A	10/09/21	10/11/21	GoP	150,000.00	150,000.00		
Capability Building for Illustrators and Graphic Artist	CID	NO	Shopping	10/07/21	N/A	10/10/21	10/12/21	GoP	100,000.00	100,000.00		
Leadership Training for Supreme Student Government Presidents & Advisers	SGOD	NO	Shopping	10/07/21	N/A	10/10/21	10/12/21	GoP	50,000.00	50,000.00		
Preparation of AIP-WFP Year 6	SGOD	NO	Shopping	10/07/21	N/A	10/10/21	10/12/21	GoP	50,000.00	50,000.00		
Research Management Conference SGOD	SGOD	NO	Shopping	10/07/21	N/A	10/10/21	10/12/21	GoP	50,000.00	50,000.00		
RPMS- PPST	SGOD	NO	Shopping	10/07/21	N/A	10/10/21	10/12/21	GoP	50,000.00	50,000.00		
School Heads Development Program: Foundation Course	SGOD	NO	Shopping	10/07/21	N/A	10/10/21	10/12/21	GoP	1,000,000.00	1,000,000.00		
Training on Upgrading Skills & Utilization of Tools and Equipment for JHS and SHS TLE/ TVL	CID	NO	Shopping	10/08/21	N/A	10/11/21	10/13/21	GoP	120,000.00	120,000.00		
Capability Building of School Heads on the Revised School Governing Council and Revised SBM Level of Practice Manual	SGOD	NO	Shopping	10/11/21	N/A	10/14/21	10/16/21	GoP	50,000.00	50,000.00		
Division Seminar-Workshop for YES-O Presidents & Advisers	SGOD	NO	Shopping	10/11/21	N/A	10/14/21	10/16/21	GoP	50,000.00	50,000.00		
Reading Exhibit in English	CID	NO	Shopping	10/12/21	N/A	10/15/21	10/17/21	GoP	90,000.00	90,000.00		
Seminar Workshop for Mentors in the Conduct of Teacher Induction Program	SGOD	NO	Shopping	10/12/21	N/A	10/15/21	10/17/21	GoP	20,000.00	20,000.00		
Planning Conference on Learning and Development Programs	SGOD	NO	Shopping	10/13/21	N/A	10/16/21	10/18/21	GoP	20,000.00	20,000.00		
Leadership Training for Supreme Pupil Government Presidents, Advisers & Coordinators	SGOD	NO	Shopping	10/15/21	N/A	10/18/21	10/20/21	GoP	20,000.00	20,000.00		

Reorganization of Consultative Advisory Body (CAB)	CID	NO	Shopping	10/17/21	N/A	10/20/21	10/22/21	GoP	57,350.00	57,350.00		
Conducted Graduation of A and E Passers for 2020/ ALS Quiz BEE/ Literacy Day	CID	NO	Shopping	10/19/21	N/A	10/22/21	10/24/21	GoP	160,000.00	160,000.00		
Up-scaling Psycho-social Techniques for EsP Teachers	CID	NO	Shopping	11/03/21	N/A	11/06/21	11/08/21	GoP	100,000.00	100,000.00		
Training on Effective Coaching Strategies in Various Sports Events	CID	NO	Shopping	11/03/21	N/A	11/06/21	11/08/21	GoP	150,000.00	150,000.00		
Re-thinking of the Domain of Force, Motion and Energy Workshop for Non-majors in Physics	CID	NO	Shopping	11/09/21	N/A	11/12/21	11/14/21	GoP	100,000.00	100,000.00		
Development of LR materials Gr. I and II	CID	NO	Shopping	11/11/21	N/A	11/14/21	11/16/21	GoP	164,300.00	164,300.00		
Training on Instructional Supervision Tools and Processes	CID	NO	Shopping	12/01/21	N/A	12/04/21	12/06/21	GoP	50,000.00	50,000.00		
Fourth Quarter Division Monitoring, Evaluation and Adjustment (DMEA)	SGOD	NO	Shopping	12/15/21	N/A	12/18/21	12/20/21	GoP	75,000.00	75,000.00		
Repair of Classrooms	SGOD	NO	Competitive Bidding	05/23/21	06/11/21	06/14/21	06/16/21	GoP	128,162,854.27		128,162,854.27	
Construction of Classrooms	SGOD	NO	Competitive Bidding	07/05/21	07/24/21	07/27/21	07/29/21	GoP	686,000,000.00		686,000,000.00	
Provision of School Furnitures	SGOD	NO	Competitive Bidding	08/09/21	08/28/21	08/31/21	09/02/21	GoP	72,128,000.00		72,128,000.00	
School Electrification	SGOD	NO	Competitive Bidding	09/13/21	10/02/21	10/05/21	10/07/21	GoP	31,752,347.41		31,752,347.41	
Repair of the Division Office	SGOD	NO	Competitive Bidding	08/25/21	09/13/21	09/16/21	09/18/21	GoP	4,516,055.16	4,516,055.16		
Total Estimated Budget									1,022,033,357.84	103,990,156.16	918,043,201.68	
Overall Total									1,022,033,357.84	1,022,033,357.84		

Prepared by:


ANDRES D. QUIACHON
 BAC Secretariat

Recommended for Approval by:


JOSE NIRO R. WILLASCA
 BAC Chairperson

APPROVED:


SALVADOR O. OCHAVO, JR. EdD., CESO V
 Head of the Procuring Entity