

Materials for reproduction Printing of SLMs SHS Modules 4 to 13	SDO	NO	Shopping	N/A	12/02/20	N/A	12/04/20	12/04/20	12/04/20	N/A	n/a	12/10/20	12/10/20	12/10/20	12/19/20	12/19/20	GoP	335,083.00	335,083.00		329,325.00	329,325.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
Purchase of external Drive ITB and Flash Drive	SDO	NO	Shopping	N/A	12/17/20	N/A	12/21/20	12/21/20	12/21/20	N/A	n/a	01/05/21	01/05/21	01/05/21	01/15/21	01/15/21	GoP	584,893.00	584,893.00		580,250.00	580,250.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
Purchase of Printer and Hard Drive	SDO	NO	Shopping	N/A	12/17/20	N/A	12/21/20	12/21/20	12/21/20	N/A	n/a	01/05/21	01/05/21	01/05/21	01/15/21	01/15/21	GoP	265,503.00	265,503.00		258,000.00	258,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
Purchase of Printer for development of SLM for Alternative delivery Mode ALS	SDO	NO	Shopping	N/A	12/24/20	N/A	12/28/20	12/28/20	12/28/20	N/A	n/a	01/08/21	01/09/21	01/06/21	02/03/21	02/03/21	GoP	136,000.00	136,000.00		135,490.00	135,490.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
Hauling and Door to Door delivery Services of Items from the Deped Central Office	SDO	NO	Shopping	N/A	12/11/20	N/A	12/15/20	12/15/20	12/15/20	N/A	n/a	12/18/20	12/18/20	12/18/20	02/03/21	02/03/21	GoP	70,000.00	70,000.00		69,999.99	69,999.99		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
Desktop Computer and Printer for records Unit	SDO	NO	Shopping	N/A	12/05/20	N/A	12/09/20	12/09/20	12/09/20	N/A	n/a	12/17/20	12/17/20	12/17/20	02/03/21	02/03/21	GoP	50,000.00	50,000.00		49,998.00	49,998.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a
School Based Feeding Program (Nutritious Food Products) Lot 1	Various Schools	NO	Competitive Bidding	10/20/20	10/22/20	10/30/20	11/1/20	11/11/20	11/11/20	11/1/20	11/13/20	11/14/20	11/15/20	11/17/20	03/11/21	03/11/21	GoP	6,387,120.00	6,387,120.00		6,369,378.00	6,369,378.00		GSP Capiz Council-Jessie Gole	10/30/20	11/11/20	11/11/20	11/11/20	11/12/20		
School Based Feeding Program (Nutritious Food Products) Lot 2	Various Schools	NO	Competitive Bidding	10/20/20	10/22/20	10/30/20	11/1/20	11/11/20	11/11/20	11/1/20	11/13/20	11/14/20	11/15/20	11/17/20	03/11/21	03/11/21	GoP	3,193,560.00	3,193,560.00		3,184,689.00	3,184,689.00		GSP Capiz Council-Jessie Gole	10/30/20	11/11/20	11/11/20	11/11/20	11/12/20		
School Based Feeding Program (Nutritious Food Products) Lot 3	Various Schools	NO	Competitive Bidding	10/20/20	10/22/20	10/30/20	11/1/20	11/11/20	11/11/20	11/1/20	11/13/20	11/14/20	11/15/20	11/17/20	03/11/21	03/11/21	GoP	3,193,560.00	3,193,560.00		3,184,689.00	3,184,689.00		GSP Capiz Council-Jessie Gole	10/30/20	11/11/20	11/11/20	11/11/20	11/12/20		
School Based Feeding Program (Nutritious Food Products) Lot 4	Various Schools	NO	Competitive Bidding	10/20/20	10/22/20	10/30/20	11/1/20	11/11/20	11/11/20	11/1/20	11/13/20	11/14/20	11/15/20	11/17/20	03/11/21	03/11/21	GoP	3,193,560.00	3,193,560.00		3,184,689.00	3,184,689.00		GSP Capiz Council-Jessie Gole	10/30/20	11/11/20	11/11/20	11/11/20	11/12/20		
School Based Feeding Program (Nutritious Food Products) Lot 5	Various Schools	NO	Competitive Bidding	10/20/20	10/22/20	10/30/20	11/1/20	11/11/20	11/11/20	11/1/20	11/13/20	11/14/20	11/15/20	11/17/20	03/11/21	03/11/21	GoP	9,336,816.00	9,336,816.00		9,310,880.40	9,310,880.40		GSP Capiz Council-Jessie Gole	10/30/20	11/11/20	11/11/20	11/11/20	11/12/20		
School Based Feeding Program (Nutritious Food Products) Lot 6	Various Schools	NO	Competitive Bidding	10/20/20	10/22/20	10/30/20	11/1/20	11/11/20	11/11/20	11/1/20	11/13/20	11/14/20	11/15/20	11/17/20	03/11/21	03/11/21	GoP	4,668,408.00	4,668,408.00		4,655,440.20	4,655,440.20		GSP Capiz Council-Jessie Gole	10/30/20	11/11/20	11/11/20	11/11/20	11/12/20		
School Based Feeding Program (Nutritious Food Products) lot 7	Various Schools	NO	Competitive Bidding	10/20/20	10/22/20	10/30/20	11/1/20	11/11/20	11/11/20	11/1/20	11/13/20	11/14/20	11/15/20	11/17/20	03/11/21	03/11/21	GoP	4,668,408.00	4,668,408.00		4,655,440.20	4,655,440.20		GSP Capiz Council-Jessie Gole	10/30/20	11/11/20	11/11/20	11/11/20	11/12/20		
School Based Feeding Program (Nutritious Food Products) Lot 8	Various Schools	NO	Competitive Bidding	10/20/20	10/22/20	10/30/20	11/1/20	11/11/20	11/11/20	11/1/20	11/13/20	11/14/20	11/15/20	11/17/20	03/11/21	03/11/21	GoP	4,668,408.00	4,668,408.00		4,655,440.20	4,655,440.20		GSP Capiz Council-Jessie Gole	10/30/20	11/11/20	11/11/20	11/11/20	11/12/20		
FY 2020 Schools Dental Health Care Program (Hygiene Kit)	Various Schools	NO	Competitive Bidding	10/08/20	10/19/20	10/27/20	11/09/20	11/09/20	11/09/20	11/10/20	11/11/20	11/25/20	11/27/20	12/01/20	02/05/21	02/05/21	GoP	3,470,120.00	3,470,120.00		3,001,563.80	3,001,563.80		GSP Capiz Council-Jessie Gole	10/27/20	11/09/20	11/09/20	11/09/20	11/10/20		
Temporary Learning Spaces (TLS) for Schools in the SDO Capiz affected by Typhoon Ursula - Lot 1	Various Schools	NO	Competitive Bidding	07/07/20	07/13/20	07/21/20	08/03/20	08/03/20	08/03/20	08/08/20	11/10/20	09/22/20	10/09/20	12/22/20	01/21/21	01/21/21	GoP	767,700.00		767,700.00	710,372.05		710,372.05	GSP Capiz Council-Jessie Gole	07/21/20	08/03/20	08/03/20	08/03/20	08/08/20		
Temporary Learning Spaces (TLS) for Schools in the SDO Capiz affected by Typhoon Ursula - Lot 2	Various Schools	NO	Competitive Bidding	07/07/20	07/13/20	07/21/20	08/03/20	08/03/20	08/08/20	11/10/20	09/22/20	10/09/20	11/08/20	12/07/20	12/07/20	GoP	938,300.00		838,300.00	883,965.41		883,965.41	GSP Capiz Council-Jessie Gole	07/21/20	08/03/20	08/03/20	08/03/20	08/08/20			

Procurement of UV Light Sterilization	Various Schools	NO	Competitive Bidding	11/19/20	11/25/20	12/03/20	12/15/20	12/15/20	12/15/20	12/18/20	12/19/20	12/22/20	12/22/20	12/23/20	02/23/21	02/23/21	GoP	2,260,800.00	2,260,800.00		1,810,995.00	1,810,995.00		GSP Capiz Council-Jessie Gole	12/03/20	12/15/20	12/15/20	12/15/20	12/18/20	
Printing and reproduction of K to 12 Self Learning Modules Weeks 7 up to 9 - Lot 1	Various Schools	NO	Competitive Bidding	09/16/20	09/17/20	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	10/11/20	10/13/20	10/14/20	10/16/20	12/03/20	12/03/20	GoP	2,754,608.00	2,754,608.00		2,529,136.84	2,529,136.84		GSP Capiz Council-Jessie Gole	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	
Printing and reproduction of K to 12 Self Learning Modules Weeks 7 up to 9 - Lot 2	Various Schools	NO	Competitive Bidding	09/16/20	09/17/20	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	10/11/20	10/13/20	10/14/20	10/16/20	12/21/20	12/21/20	GoP	2,572,142.00	2,572,142.00		2,543,090.44	2,543,090.44		GSP Capiz Council-Jessie Gole	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	
Printing and reproduction of K to 12 Self Learning Modules Weeks 7 up to 9 - Lot 3	Various Schools	NO	Competitive Bidding	09/16/20	09/17/20	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	10/11/20	10/13/20	10/14/20	10/16/20			GoP	2,896,393.50	2,896,393.50		2,896,393.50	2,896,393.50		GSP Capiz Council-Jessie Gole	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	
Printing and reproduction of K to 12 Self Learning Modules Weeks 7 up to 9 - Lot 4	Various Schools	NO	Competitive Bidding	09/16/20	09/17/20	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	10/11/20	10/13/20	10/14/20	10/16/20			GoP	1,242,573.00	1,242,573.00		1,242,573.00	1,242,573.00		GSP Capiz Council-Jessie Gole	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	
Printing and reproduction of K to 12 Self Learning Modules Weeks 7 up to 9 - Lot 5	Various Schools	NO	Competitive Bidding	09/16/20	09/17/20	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	10/11/20	10/13/20	10/14/20	10/16/20			GoP	2,191,140.00	2,191,140.00		2,191,140.00	2,191,140.00		GSP Capiz Council-Jessie Gole	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	
Printing and reproduction of K to 12 Self Learning Modules Weeks 7 up to 9 - Lot 6	Various Schools	NO	Competitive Bidding	09/16/20	09/17/20	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	10/11/20	10/13/20	10/14/20	10/16/20	11/13/20	11/13/20	GoP	1,127,223.00	1,127,223.00		1,127,223.00	1,127,223.00		GSP Capiz Council-Jessie Gole	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	
Printing and reproduction of K to 12 Self Learning Modules Weeks 7 up to 9 - Lot 7	Various Schools	NO	Competitive Bidding	09/16/20	09/17/20	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	10/11/20	10/13/20	10/14/20	10/16/20	12/03/20	12/03/20	GoP	2,141,374.00	2,141,374.00		2,132,808.50	2,132,808.50		GSP Capiz Council-Jessie Gole	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	
Printing and reproduction of K to 12 Self Learning Modules Weeks 7 up to 9 - Lot 8	Various Schools	NO	Competitive Bidding	09/16/20	09/17/20	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	10/11/20	10/13/20	10/14/20	10/16/20	11/24/20	11/24/20	GoP	1,454,488.00	1,454,488.00		1,448,668.08	1,448,668.08		GSP Capiz Council-Jessie Gole	09/24/20	08/10/20	08/10/20	08/10/20	10/10/20	
Procurement of Materials for the Reproduction of the First Three Weeks of Quarter 2 SLMs/LASs of Core Learning Areas (Science, Filipino, Math, AP, and English) for Schools Lot 1	Various Schools	NO	Competitive Bidding	10/20/20	10/23/20	10/30/20	11/12/20	11/12/20	11/12/20	11/14/20	11/14/20	12/02/20	12/14/20	12/17/20	12/30/20	12/30/20	GoP	4,356,675.00	4,356,675.00		3,572,473.50	3,572,473.50		GSP Capiz Council-Jessie Gole	10/30/20	11/12/20	11/12/20	11/12/20	11/14/20	
Procurement of Materials for the Reproduction of the First Three Weeks of Quarter 2 SLMs/LASs of Core Learning Areas (ESP, MTB, Music, PE, Arts & Health) for Schools Lot 2	Various Schools	NO	Competitive Bidding	10/20/20	10/23/20	10/30/20	11/12/20	11/12/20	11/12/20	11/14/20	11/14/20	12/02/20	12/04/20	12/07/20	12/30/20	12/30/20	GoP	4,045,275.00	4,045,275.00		3,328,115.00	3,325,115.00		GSP Capiz Council-Jessie Gole	10/30/20	11/12/20	11/12/20	11/12/20	11/14/20	
Reproduction and Printing of Quarter 2 SLMs/LASs for Homeroom Guidance and Identified Learning Areas Lot 1	Various Schools	NO	Competitive Bidding	10/19/20	10/20/20	10/29/20	11/10/20	11/10/20	11/10/20	11/11/20	11/11/20	12/07/20	12/10/20	12/14/20	01/05/21	01/05/21	GoP	7,675,810.50	7,675,810.50		7,660,559.34	7,660,559.34		GSP Capiz Council-Jessie Gole	10/29/20	11/10/20	11/10/20	11/10/20	11/11/20	n/a
Reproduction and Printing of Quarter 2 SLMs/LASs for Kinder and Grades 1, 2, 3, 4 and 5 Lot 2	Various Schools	NO	Competitive Bidding	10/19/20	10/20/20	10/29/20	11/10/20	11/10/20	11/10/20	11/11/20	11/11/20	12/15/20	12/17/20	12/28/20	01/12/21	01/12/21	GoP	4,824,640.50	4,824,640.50		4,535,162.07	4,535,162.07		GSP Capiz Council-Jessie Gole	10/29/20	11/10/20	11/10/20	11/10/20	11/11/20	

Reproduction and Printing of Quarter 2 SLMs/LASs for Grades 8 and 10 Lot 3	Various Schools	NO	Competitive Bidding	10/19/20	10/20/20	10/29/20	1/10/21	11/10/20	11/10/20	11/11/20	11/11/20	12/03/20	12/10/20	12/14/20	12/29/20	12/29/20	GoP	6,529,542.00	6,529,542.00		8,516,482.92	6,516,482.92		GSP Capiz Council-Jessie Gole	10/29/20	11/10/20	11/10/20	11/10/20	11/11/20	
Reproduction and Printing of SLMs/LASs for Quarter 2 Batch2 Lot 1	Various Schools	NO	Competitive Bidding	11/19/20	11/20/20	12/01/20	2/14/21	12/14/20	12/14/20	12/15/20	01/08/21	01/12/21	01/13/20	01/14/21	01/29/21	01/29/21	GoP	3,248,075.00	3,248,075.00		2,998,138.00	2,998,138.00		GSP Capiz Council-Jessie Gole	11/20/20	12/14/20	12/14/20	12/14/20	12/15/20	
Reproduction and Printing of SLMs/LASs for Quarter 2 Batch2 Lot 2	Various Schools	NO	Competitive Bidding	11/19/20	11/20/20	12/01/20	2/14/21	12/14/20	12/14/20	12/15/20	12/23/20	12/28/20	12/29/20	01/13/21	01/13/21	GoP	4,108,088.00	4,106,088.00		3,534,905.67	3,534,905.67		GSP Capiz Council-Jessie Gole	11/20/20	12/14/20	12/14/20	12/14/20	12/15/20		
Reproduction and Printing of SLMs/LASs for Quarter 2 Batch2 Lot 3	Various Schools	NO	Competitive Bidding	11/19/20	11/20/20	12/01/20	2/14/21	12/14/20	12/14/20	12/15/20	12/23/20	12/28/20	12/29/20	01/13/21	01/13/21	GoP	4,740,890.50	4,740,890.50		4,083,869.55	4,083,869.55		GSP Capiz Council-Jessie Gole	11/20/20	12/14/20	12/14/20	12/14/20	12/15/20		
Procurement of Disinfection Items of 340 Schools in SDC Capiz	Various Schools	NO	Competitive Bidding	11/24/20	11/25/20	12/03/20	2/15/21	12/15/20	12/15/20	12/17/20	12/18/20	12/22/20	12/28/20	12/29/20	01/15/21	01/15/21	GoP	1,431,304.00	1,431,304.00		1,218,454.40	1,218,454.40		GSP Capiz Council-Jessie Gole	12/01/20	12/15/20	12/15/20	12/15/20	12/17/20	
Re-bid of the CY 2019 Repair of Classroom/Conversion of Classrooms to Dental Clinics Lot 2	Various Schools	YES	Competitive Bidding	1/14/20	1/21/20	1/29/20	2/10/20	2/10/20	2/10/20	2/12/20	02/13/20	4/29/20	5/19/20	8/17/20	11/22/20	11/22/20	GoP	2,506,321.92		2,506,321.92	2,036,563.82		2,036,563.82	GSP Capiz Council-Jessie Gole	1/29/20	2/10/20	2/10/20	2/10/20	2/12/20	
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 1	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	10/16/20	10/26/20	11/08/20	02/12/21	02/12/21	GoP	3,036,635.02		3,036,635.02	2,490,000.00		2,608,933.44	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Completed
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 2	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	10/16/20	10/26/20	11/08/20	02/12/21	02/12/21	GoP	4,125,992.10		4,125,992.10	3,383,313.00		3,383,313.00	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Completed
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 3	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	09/22/20	10/23/20	11/18/20			GoP	3,944,638.13		3,944,638.13	2,994,086.49		2,994,086.49	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Completed
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 6	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	10/16/20	10/26/20	11/08/20	02/12/21	02/12/21	GoP	3,376,023.17		3,376,023.17	2,768,339.00		2,768,339.00	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Completed
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 8	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	09/29/20	10/23/20	11/18/20			GoP	4,039,970.55		4,039,970.55	3,368,525.90		3,368,525.90	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Completed

Total Alloted Budget of Procurement Activities 156,371,615.56
Total Contract Price of Procurement Activities Conducted 145,521,409.02
Total Savings (Total Alloted Budget - Total Contract Price) 10,850,206.54

ON-GOING PROCUREMENT ACTIVITIES

CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 4	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	09/29/20	10/23/20	11/18/20	Ongoing		GoP	4,309,840.63		4,309,840.63	3,271,589.73		3,271,589.73	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Ongoing
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 5	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	09/29/20	10/23/20	11/18/20	Ongoing		GoP	4,437,628.81		4,437,628.81	3,368,525.90		3,368,525.90	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Ongoing
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 7	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	09/29/20	10/23/20	11/18/20	Ongoing		GoP	4,519,155.40		4,519,155.40	3,430,390.57		3,430,390.57	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Ongoing

CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 9	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	09/29/20	10/23/20	11/18/20	Ongoing	GoP	3,109,563.26	3,109,563.26	2,359,525.12	2,359,525.12	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Ongoing
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 10	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	09/29/20	10/23/20	11/18/20	Ongoing	GoP	3,571,504.97	3,571,504.97	2,710,519.82	2,710,519.82	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Ongoing
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 11	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	09/29/20	10/23/20	11/18/20	Ongoing	GoP	3,407,879.66	3,407,879.66	2,586,153.07	2,586,153.07	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Ongoing
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 12	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	09/29/20	10/23/20	11/18/20	Ongoing	GoP	3,987,627.19	3,987,627.19	3,011,511.94	3,011,511.94	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Ongoing
CY 2020 Basic Education Facilities Fund Repair of Classrooms - Lot 13	Various Schools	YES	Competitive Bidding	1/20/20	1/23/20	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	02/15/20	10/02/20	10/23/20	11/18/20	Ongoing	GoP	4,005,826.09	4,005,826.09	3,284,661.33	3,284,661.33	GSP Capiz Council-Jessie Gole	1/31/20	2/12/20	2/12/20	2/12/20	2/14/20	Ongoing
CY 2020 Basic Education Facilities Fund (BEFF) Electrification of Un-energized Schools & Modernization of Electrical System on Grid Schools -Lot 1	Various Schools	YES	Competitive Bidding	1/24/20	1/27/20	2/04/20	2/16/20	2/16/20	2/16/20	2/28/20	02/29/20	09/29/20	10/29/20	11/23/20	Ongoing	GoP	3,815,042.28	3,815,042.28	2,670,507.52	2,670,507.52	GSP Capiz Council-Jessie Gole	02/04/20	2/16/20	2/16/20	2/16/20	2/18/20	Ongoing
CY 2020 Basic Education Facilities Fund (BEFF) Electrification of Un-energized Schools & Modernization of Electrical System on Grid Schools -Lot 2	Various Schools	YES	Competitive Bidding	1/24/20	1/27/20	2/04/20	2/16/20	2/16/20	2/16/20	2/28/20	02/29/20	09/29/20	10/29/20	11/23/20	Ongoing	GoP	3,329,526.48	3,329,526.48	2,330,760.12	2,330,760.12	GSP Capiz Council-Jessie Gole	02/04/20	2/16/20	2/16/20	2/16/20	2/18/20	Ongoing
CY 2020 Basic Education Facilities Fund (BEFF) Electrification of Un-energized Schools & Modernization of Electrical System on Grid Schools -Lot 3	Various Schools	YES	Competitive Bidding	1/24/20	1/27/20	2/04/20	2/16/20	2/16/20	2/16/20	2/28/20	02/29/20	09/29/20	10/29/20	11/23/20	Ongoing	GoP	3,631,720.68	3,631,720.68	2,542,531.57	2,542,531.57	GSP Capiz Council-Jessie Gole	02/04/20	2/16/20	2/16/20	2/16/20	2/18/20	Ongoing
CY 2020 Basic Education Facilities Fund (BEFF) Electrification of Un-energized Schools & Modernization of Electrical System on Grid Schools -Lot 4	Various Schools	YES	Competitive Bidding	1/24/20	1/27/20	2/04/20	2/16/20	2/16/20	2/16/20	2/28/20	02/29/20	09/29/20	10/29/20	11/23/20	Ongoing	GoP	4,731,650.28	4,731,650.28	3,311,686.11	3,311,686.11	GSP Capiz Council-Jessie Gole	02/04/20	2/16/20	2/16/20	2/16/20	2/18/20	Ongoing
CY 2020 Basic Education Facilities Fund (BEFF) Electrification of Un-energized Schools & Modernization of Electrical System on Grid Schools -Lot 5	Various Schools	YES	Competitive Bidding	1/24/20	1/27/20	2/04/20	2/16/20	2/16/20	2/16/20	2/28/20	02/29/20	09/29/20	10/29/20	11/23/20	Ongoing	GoP	3,936,779.28	3,936,779.28	2,754,486.57	2,754,486.57	GSP Capiz Council-Jessie Gole	02/04/20	2/16/20	2/16/20	2/16/20	2/18/20	Ongoing
CY 2020 Basic Education Facilities Fund (BEFF) Electrification of Un-energized Schools & Modernization of Electrical System on Grid Schools -Lot 6	Various Schools	YES	Competitive Bidding	1/24/20	1/27/20	2/04/20	2/16/20	2/16/20	2/16/20	2/28/20	02/29/20	09/29/20	10/29/20	11/23/20	Ongoing	GoP	3,723,361.48	3,723,361.48	2,607,228.87	2,607,228.87	GSP Capiz Council-Jessie Gole	02/04/20	2/16/20	2/16/20	2/16/20	2/18/20	Ongoing
CY 2020 Basic Education Facilities Fund (BEFF) Electrification of Un-energized Schools & Modernization of Electrical System on Grid Schools -Lot 7	Various Schools	YES	Competitive Bidding	1/24/20	1/27/20	2/04/20	2/16/20	2/16/20	2/16/20	2/28/20	02/29/20	09/29/20	10/29/20	11/23/20	Ongoing	GoP	3,852,279.48	3,852,279.48	2,695,592.14	2,695,592.14	GSP Capiz Council-Jessie Gole	02/04/20	2/16/20	2/16/20	2/16/20	2/18/20	Ongoing

CY 2020 Basic Education Facilities Fund (BEFF) Electrification of Un-energized Schools & Modernization of Electrical System on Grid Schools -Lot 8	Various Schools	YES	Competitive Bidding	1/24/20	1/27/20	2/04/20	2/16/20	2/16/20	2/16/20	2/28/20	02/29/20	09/29/20	10/29/20	11/23/20	Ongoing	GoP	3,558,517.16		3,558,517.16	2,488,585.03		2,488,585.03	GSP Capiz Council-Jessie Gole	02/04/20	2/16/20	2/16/20	2/16/20	2/18/20	Ongoing
CY 2020 Basic Education Facilities Fund (BEFF) Electrification of Un-energized Schools & Modernization of Electrical System on Grid Schools -Lot 9	Various Schools	YES	Competitive Bidding	1/24/20	1/27/20	2/04/20	2/16/20	2/16/20	2/16/20	2/28/20	02/29/20	09/29/20	10/29/20	11/23/20	Ongoing	GoP	2,825,027.52		2,825,027.52	1,977,559.56		1,977,559.56	GSP Capiz Council-Jessie Gole	02/04/20	2/16/20	2/16/20	2/16/20	2/18/20	Ongoing
CY 2020 BEFF Quick Response Fund (QRF) Lot 1	Various Schools	NO	Competitive Bidding	07/10/20	07/28/20	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	08/19/20	11/06/20	11/07/20	11/11/20	Ongoing	GoP	9,586,206.74		9,586,206.74	5,940,052.74		5,940,052.74	GSP Capiz Council-Jessie Gole	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	Ongoing
CY 2020 BEFF Quick Response Fund (QRF) Lot 2	Various Schools	NO	Competitive Bidding	07/10/20	07/28/20	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	08/19/20	11/12/20	11/12/20	11/27/20	Ongoing	GoP	2,974,711.54		2,974,711.54	2,414,121.06		2,414,121.06	GSP Capiz Council-Jessie Gole	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	Ongoing
CY 2020 BEFF Quick Response Fund (QRF) Lot 3	Various Schools	NO	Competitive Bidding	07/10/20	07/28/20	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	08/19/20	11/13/20	11/07/20	11/16/20	Ongoing	GoP	1,914,091.51		1,914,091.51	1,384,885.19		1,384,885.19	GSP Capiz Council-Jessie Gole	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	Ongoing
CY 2020 BEFF Quick Response Fund (QRF) Lot 4	Various Schools	NO	Competitive Bidding	07/10/20	07/28/20	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	08/19/20	11/13/20	11/07/20	11/16/20	Ongoing	GoP	2,811,543.87		2,811,543.87	2,273,185.64		2,273,185.64	GSP Capiz Council-Jessie Gole	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	Ongoing
CY 2020 BEFF Quick Response Fund (QRF) Lot 5	Various Schools	NO	Competitive Bidding	07/10/20	07/28/20	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	08/19/20	11/05/20	11/06/20	11/20/20	Ongoing	GoP	4,704,973.69		4,704,973.69	3,550,572.91		3,550,572.91	GSP Capiz Council-Jessie Gole	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	Ongoing
CY 2020 BEFF Quick Response Fund (QRF) Lot 6	Various Schools	NO	Competitive Bidding	07/10/20	07/28/20	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	08/19/20	11/06/20	11/12/20	11/23/20	Ongoing	GoP	2,194,653.47		2,194,653.47	1,601,976.96		1,601,976.96	GSP Capiz Council-Jessie Gole	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	Ongoing
CY 2020 BEFF Quick Response Fund (QRF) Lot 7	Various Schools	NO	Competitive Bidding	07/10/20	07/28/20	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	08/19/20	11/2/20	11/12/20	11/23/20	Ongoing	GoP	4,288,748.44		4,288,748.44	2,895,129.98		2,895,129.98	GSP Capiz Council-Jessie Gole	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	Ongoing
CY 2020 BEFF Quick Response Fund (QRF) Lot 8	Various Schools	NO	Competitive Bidding	07/10/20	07/28/20	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	08/19/20	11/18/20	11/17/20	11/18/20	Ongoing	GoP	3,270,557.39		3,270,557.39	2,478,828.83		2,478,828.83	GSP Capiz Council-Jessie Gole	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	Ongoing
CY 2020 BEFF Quick Response Fund (QRF) Lot 9	Various Schools	NO	Competitive Bidding	07/10/20	07/28/20	08/04/20	08/17/20	08/17/20	08/17/20	08/17/20	08/19/20	11/18/20	11/17/20	11/18/20	Ongoing	GoP	1,291,486.07		1,291,486.07	972,894.61		972,894.61	GSP Capiz Council-Jessie Gole	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	Ongoing
CY 2020 BEFF Quick Response Fund (QRF) Lot 10	Various Schools	NO	Competitive Bidding	07/10/20	07/28/20	08/04/20	08/17/20	08/17/20	08/17/20	08/17/20	08/19/20	11/05/20	11/06/20	11/20/20	Ongoing	GoP	3,412,083.95		3,412,083.95	2,487,450.02		2,487,450.02	GSP Capiz Council-Jessie Gole	08/04/20	08/17/20	08/17/20	08/17/20	08/18/20	Ongoing
CY 2020 BEFF Repair and Rehabilitation of Classrooms Batch 2 Lot 1	Various Schools	NO	Competitive Bidding	11/02/20	11/03/20	11/11/20	11/23/20	11/23/20	11/24/20	11/26/20	12/07/20	12/07/20	12/07/20	01/15/21	Ongoing	GoP	2,913,016.00		2,913,016.00	2,140,873.33		2,140,873.33	GSP Capiz Council-Jessie Gole	11/11/20	11/23/20	11/23/20	11/23/20	11/24/20	Ongoing
CY 2020 BEFF Repair and Rehabilitation of Classrooms Batch 2 Lot 2	Various Schools	NO	Competitive Bidding	11/02/20	11/03/20	11/11/20	11/23/20	11/23/20	11/24/20	11/28/20	12/07/20	12/07/20	12/07/20	01/15/21	Ongoing	GoP	4,227,569.00		4,227,569.00	3,140,790.49		3,140,790.49	GSP Capiz Council-Jessie Gole	11/11/20	11/23/20	11/23/20	11/23/20	11/24/20	Ongoing

